
Project #: 55.3 Date: 10/13/08

PROJECT STATUS

Check the appropriate box:
Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

X  Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1

Oct-01 Jun-07
2

Oct-02 Jun-09
3

Oct-02 Jun-09
4

Mar-07 Dec-10
4

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Right of Way 
Acquisition
Construction

Procurement

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT SCOPE

Environmental 

Plans, Specifications 
& Estimates



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures as 
of    September 

2008

Remainder of 
FY             2008-

09
FY           

2009-10
FY            2010-

11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY           

2015-16
FY           2016-

17
Beyond       

FY 2016-17 Total
1

690$                   595$                    95$                  -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 690$                
2

2,820$                2,453$                 480$                -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 2,933$             
3

8,180$                4,227$                 4,227$             -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 8,454$             
4

18,920$              12,597$               3,000$             3,323$             -$                 -$               -$               -$               -$                 -$                -$               -$                 18,920$           
4

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
30,610$              19,872$               7,802$             3,323$             -$                 -$               -$               -$               -$                 -$                -$               -$                 30,997$           

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

September 2008

Remainder of 
FY             2008-

09
FY           

2009-10
FY            2010-

11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY           

2015-16
FY           2016-

17
Beyond       

FY 2016-17 Total
1

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
Estimated 

(month/year) When 
2

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
3

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
4

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 

FUTURE  ALLOCATIONS

Phase Scope

Allocation(s) Not
Yet Approved by

Phase
FY             

2009-10
FY           

2010-11
FY             2011-

12
FY            2012-

13
FY          

2013-14
FY          

2014-15
FY          

2015-16
FY           

2016-17
Beyond      

FY 2016-17 Total
1

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               
2

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               
3

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               
4

3,800$                3,800$                 -$                 -$                 -$                 -$               -$               -$               -$                 -$                3,800$           
4

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

3,800$                3,800$                 -$                 -$                 -$                 -$               -$               -$               -$                 -$                3,800$           

FY             
2009-10

FY           
2010-11

FY             2011-
12

FY            2012-
13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

2,500$                 1,300$             -$                 -$                 -$               -$               -$               -$                 -$                3,800$           

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

2,500$                 1,300$             -$                 -$                 -$               -$               -$               -$                 -$                3,800$           

Construction

Procurement

Resulting Cashflow for Phase 4

Resulting Cashflow for Phase 4

Environmental 

Plans, Specifications
& Estimates

PROJECT CASHFLOW

Right of Way 
Acquisition

Construction

Resulting Cashflow for Phase 2

Construction/ 
Procurement

Procurement

Environmental 

Plans, Specifications
& Estimates

Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Indicate amount in $1,000s

Resulting Cashflow for Phase 3

Estimated Remaining Cashflow Need

Projected Schedule of Future Allocation Proportions by Fiscal Year

Projected Cashflow by Fiscal Year for Future Allocations Listed Above

Resulting Cashflow for Phase 1

Environmental 

Plans, Specifications
& Estimates

Right of Way 
Acquisition



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 690$                2,820$             8,180$             18,920$         30,610$         
Proposed -$                 -$                 -$                 3,800$           3,800$           
Committed -$                 -$                 4,000$             1,000$           5,000$           
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 13,750$         13,750$         
Proposed -$                 -$                 -$                 -$               -$               

Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 500$              500$              
Committed -$                 -$                 -$                 1,884$           1,884$           
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 5,000$           5,000$           
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed 690$                2,820$             12,180$           40,554$         56,244$         
Proposed -$                 -$                 -$                 4,300$           4,300$           

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

PROJECT FUNDING PLAN
Indicate amount in $1,000s

PrivateBNSF

SAFETEA-LU

PNRS Federal

Private

TCRP State

Federal

UPRR

Totals

CPUC State




